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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                                        Combat Hybrid Propulsion System (CHPS)

PURPOSE OF MODIFICATION:                        Provide Incremental Funding

PREVIOUS NEGOTIATED CONTRACT VALUE:             $27,431,062.00

NEGOTIATED VALUE THIS ACTION:                   $        00.00

TOTAL NEGOTIATED CONTRACT VALUE:                $27,431,062.00

PREVIOUS OBLIGATED CONTRACT AMOUNT:             $25,990,456.00

OBLIGATED AMOUNT THIS ACTION:                   $    46,500.00

TOTAL OBLIGATED CONTRACT AMOUNT:                $26,036,956.00

1.  This is a Unilateral modification.

2.  The purpose of this modification P00025 is to provide incremental funding for Work Directive (WD) SAIC-0010 and update Clause B.4.

3.  Incrementally fund Work Directive (WD) SAIC-0010:

a.  SubCLIN 0110AD is established in the amount of $46,500.00.  Therefore the total obligation for CLIN 0110, labor for WD SAIC-

0010 is increased by $46,500.00 from $2,209,170.00 to 2,255,670.00.

b.  The total obligation for WD SAIC-0010 is increased by $46,500.00 from $2,495,191.00 to 2,541,691.00.

3.  Update Clause B.4:  The attached Clause B.4 "Incremental Funding for Work Directives" is updated at B.4.10.2 and is hereby

incorporated.

4.  As a result of this Modification P00025, the total negotiated value of the contract remains unchanged at $27,431,062.00.  The total

contract obligation is hereby increased by $46,500.00 from $25,990,456.00 to $26,036,956.00.

5.  Except as provided herein, all other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 025 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

SubCLIN 0110 has been established to fund

estimated cost and fee for approved

Work Directive No. SAIC-0010

The current negotiated value of CLIN 0110 is as follows:

Estimated Cost:         $ 2,231,588.00

Fixed Fee:              $   178,288.00

Total Estimated Amount: $ 2,409,876.00

The total OBLIGATED amount for CLIN 0110 is:

$2,255,670.00

                              (End of narrative A001)

0110AA        SERVICES LINE ITEM                                                                           $        287,205.00              __________________                                                                            __________________

              NOUN: SAIC WD #10

              PRON: R342C302R3    PRON AMD: 03    ACRN: AE

              AMS CD: 622601H9111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD10, PARA 13

                            $       287,205.00

0110AB        SERVICES LINE ITEM                                                                           $        500,000.00              __________________                                                                            __________________

              NOUN: SAIC WD#10

              PRON: R342C270R3    PRON AMD: 03    ACRN: AE

              AMS CD: 622601C0511

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD10, PARA 13

                            $       500,000.00
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MOD/AMD

0110AC        SERVICES LINE ITEM                                                                           $      1,421,965.00              __________________                                                                            __________________

              NOUN: SAIC DAAE07-02-C-L045 WD 10

              PRON: R342C426R3    PRON AMD: 01    ACRN: AE

              AMS CD: 622601C0511

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD0010 PARA 13

                            $     1,421,965.00

0110AD        SERVICES LINE ITEM                                                     LO                    $         46,500.00              __________________                                                                            __________________

              NOUN: SAIC 02-C-L045 WD #10 INCR FU

              PRON: R342C544R3    PRON AMD: 01    ACRN: AD

              AMS CD: 63300544111

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            SEE WD10 PARA 13

                            $        46,500.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.4     Incremental Funding for Work Directives:        _______________________________________

B.4.1   WD SAIC-0001 - The Government shall provide funds under this contract for WD SAIC-0001 covering the estimated cost and fee        ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.1.1   Funding Schedule WD SAIC-0001          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Basic, Award through Sep 01                $2,000,000.00

 FY02 - Rev. 001, Award through Nov 02             $  446,000.00

 FY03 - Dec 02 through Completion                  $4,756,764.00

B.4.1.2     Funds Allotted for WD SAIC-0001, basic and Rev. 001:  The amount of funds currently obligated to this contract for WD SAIC-            ___________________________________________________

0001 is $7,202,764.00. (Revised per P00009, which fully funds WD SAIC-00001).        _____________

B.4.2   WD SAIC-0002 - The Government shall provide funds under this contract for WD SAIC-0002 covering the estimated cost and fee        ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.2.1   Funding Schedule WD SAIC-0002          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Nov 02                       $104,000.00

 FY03 - Dec 02 through Completion                  $332,737.00

B.4.2.2     Funds Allotted for WD SAIC-0002:  The amount of funds currently obligated to this contract for WD SAIC-0002 is $436,737.00.            _______________________________

(Revised per P00009, which fully funds WD SAIC-0002).

B.4.3    WD SAIC-0003 - WD SAIC-0003 was fully funded at time of award.         ______________________________________________________________

B.4.3.1  Funding Schedule WD SAIC-0003______________________________________

b.4.3.2  Funds allotted for WD SAIC-0003:  The amount of funds currently obligated to this contract for WD SAIC-0003 is $549,965.00.

(Added per P00004)

B.4.4    WD SAIC-0004 - The Government shall provide funds under this contract for WD SAIC-0004, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.4.1   Funding Schedule WD SAIC-0004          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY02 - Award through Nov 02                       $100,000.00

 FY03 - Dec 02 through Sep 03                      $ 99,998.00

 FY03 - Sep 03 through Jan 04                      $860,000.00

 FY03 - Feb 04 through completion                  $967,499.00

B.4.4.2     Funds Allotted for WD SAIC-0004:  The amount of funds currently obligated to this contract for WD SAIC-0004 is            _______________________________

$2,457,057.00.  (Revised per P00020, which fully funds WD SAIC-0004.)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

B.4.5    WD SAIC-0005 - The Government shall provide funds under this contract for WD SAIC-0005, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.5.1   Funding Schedule WD SAIC-0005          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Sep 03                       $  902,000.00

 FY03 - Sep 03 through Jan 04                      $1,250,000.00

 FY04 - Feb 04 through completion                  $  853,750.00

B.4.5.2     Funds Allotted for WD SAIC-0005:  The amount of funds currently obligated to this contract for WD SAIC-0005 is            _______________________________

$3,005,750.00.  (Revised per P00017, which fully funds WD SAIC-0005 through revision 000, and as of the date of modification P00017.)

B.4.6    WD SAIC-0006 - The Government shall provide funds under this contract for WD SAIC-0006, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.6.1   Funding Schedule WD SAIC-0006          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Dec 03 $2,500,000.00

 FY04 - Jan 04 through Completion $2,153,140.00

B.4.6.2     Funds Allotted for WD SAIC-0006:  The amount of funds currently obligated to this contract for WD SAIC-0006 is            _______________________________

$4,653,140.00.  (Revised per P00017, which fully funds WD SAIC-0006 through revision 000, and as of the date of modification P00017.)

B.4.7    WD SAIC-0007 - The Government shall provide funds under this contract for WD SAIC-0007, covering the estimated cost and fee         ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS. It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods. The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year. The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below. Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.7.1   Funding Schedule WD SAIC-0007          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY03 - Award through Dec 03                       $1,400,000.00

 FY04 - Jan 04 through Completion                  $1,399,852.00

B.4.7.2     Funds Allotted for WD SAIC-0007:  The amount of funds currently obligated to this contract for WD SAIC-0007 is            _______________________________

$2,799,852.00.  (Revised per P00017, which fully funds WD SAIC-0007 through revision 000, and as of the date of modification P00017.)
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B.4.8  WD SAIC-0008 - The Government shall provide funds under this contract for WD SAIC-0008, covering the estimated cost and fee       ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS.  It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods.  The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year.  The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.8.1   Funding Schedule WD SAIC-0008          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY04 - Award through Jan 05                       $2,000,000.00

 FY05 - To Be Funded                               $  107,073.00

B.4.8.2  Funds Allotted for WD SAIC-0008:  The amount of funds currently obligated to this contract for WD SAIC-0008 is $2,000,000.00.         _______________________________

(Added via modification P00021)

B.4.9  WD SAIC-0009 - The Government shall provide funds under this contract for WD SAIC-0009, covering the estimated cost and fee       ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS.  It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods.  The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year.  The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.9.1   Funding Schedule WD SAIC-0009          _____________________________

        Performance Period                           Amount        __________________                           ______

 FY04 - Award through Jan 05                       $  395,000.00

 FY05 - To Be Funded                               $1,132,827.00

B.4.9.2  Funds Allotted for WD SAIC-0009:  The amount of funds currently obligated to this contract for WD SAIC-0009 is $395,000.00.         _______________________________

(Added via modification P00022)

B.4.10  WD SAIC-0010 - The Government shall provide funds under this contract for WD SAIC-0010, covering the estimated cost and fee        ____________

hereof on an incremental basis as provided for in the following funding schedule and pursuant to the Contract Clause entitled LIMITATION

OF FUNDS.  It is estimated that the incremental amounts are sufficient for the performance of work in each of cited periods.  The

Government may, at its discretion, allot such funds on an incremental basis within each fiscal year.  The contractor shall so plan and

execute the work required by this contract as to expend and/or commit funds compatible with the schedule set forth below.  Whenever the

contractor has reason to believe that the funds allotted to this contract for any fiscal year are either insufficient or excessive for

the performance of work required in that fiscal year, the Government shall be so notified.

B.4.10.1   Funding Schedule WD SAIC-0010           _____________________________

        Performance Period                           Amount        __________________                           ______

 FY04 - Award through Jan 05                       $  995,191.00

 FY05 - Feb 05 through Completion                  $1,700,706.00

B.4.10.2  Funds Allotted for WD SAIC-0010:  The amount of funds currently obligated to this contract for WD SAIC-0010 is $2,541,691.00.          _______________________________

(Updated via modification P00025)

                                               *** END OF NARRATIVE B 006 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0110AD  R342C544R3             AD       2        $               0.00  $          46,500.00            $          46,500.00

        63300544111                   42C544

                                                                           _________________

                                                         NET CHANGE    $          46,500.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   42040000046N6N7EP633005255Y  S20113                W56HZV           $          46,500.00                                                                                                          __________________

                                                                                          NET CHANGE    $          46,500.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      25,990,456.00              $          46,500.00              $      26,036,956.00
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